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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 6:35AM

Contract No.:  04-0120F4

Diary #: 302 Const Calendar Day: 520 Date:
Inspector Name: Altamirano, Victor Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

06-Nov-2013 Wednesday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Work description.

Inspector(s): Victor Altamirano (8 hours total)
Date: 110613

Location: West of OTD building test area
Weather: 50 Degrees / Sunny

Field Work —

The laborer was cleaning up test rig area by shoveling sand from the sandbags that broke and shoveling it
in a wheel barrel. The iron workers were using a torch to notch two 6”x3” holes into the last of seven (7)
traffic plates. The holes are to provide access when they need to tighten the nut at the jacking end.

The workers were also prepping to remove 20’ k-rail from test rig # 1-4 from the north side. These four 20’
k-rails are to be used on test rigs 5-11.

The iron workers placed sandbags from test rig 4 that were wedged in between the 20’ k-rail and placed
them on a pallet. The sandbags that were ripped were thrown in a dumpster. They used a forklift to move
the pallet of sandbags near other pallets of sandbags. Later in the day one of the iron workers was called
to do unrelated CCO 314 work. The iron workers later wrench tight the nuts on north feet’s of the test rigs.
| informed the workers that all nuts on the south feet’s of each test rigs 5-11 are to be torque and the nuts
on the north feet’s are to be wrench tight.

Office Work -
| finalized diaries.

Equipment -

3 radio’s for 21 regular hours and 2 OT hours.

1 Kubota for 8 regular hours.

One small forklift for 5 regular hours and one extendable forklift for 3 regular hours.
Gas cutting torch for ¥ hour.

20" K-rail (27 k-rails were being rented for the Department)
10" k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (1 hours regular time)

Dispute

[]

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Inspector Name Altamirano, Victor

Daily Diary Report by Bid Item

Diary #: 302  Date: 06-Nov-2013 Wednesday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 5.00 0.00 0.00 5.00 D
Ironworker APP ROBERT MARTELL 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Attachment

Throwing out broken sandbags and placing sandbags that were in
good condition on pallet.
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